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May 9, 2007 
Progress 

• Heat straightening of girders continues on 880 connector. 
• Repairs to columns on 580 connector continues. 
• Contractor meets with Caltrans engineers to coordinate safety and engineering approach 

and schedules. 


